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ESTIMATE RUN 08/03/2005

ESTIMATE SUMMARY 08:46:04

CONTID: C15034         ESTIMATE NO: 0003 PROG 2002

PCN: 15034-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 3 CHIPSEALS PERCENT TIME:

PROJECT NO: STA R300-124                  

REGION 3 CHIPSEALS

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 08/03/2005 DATE TIME STARTED 05/18/2005

2273 RIVER ROAD DATE LET 01/20/2005 DATE WORK BEGAN 05/18/2005

 DATE AWARDED 01/26/2005 DATE TIME STOPPED 07/06/2005

 DATE CONTRACT EXECUTED 02/10/2005 DATE ACCEPTED 07/06/2005

GRAND JUNCTION CO 81505     970-243-4900 DATE NOTICE TO PROCEED 05/18/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,059,903.67 PARTICIPATING $ $ 17,788.00

AWARD PROJECT AMT: 1,158,513.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -171.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

99.86%

1,520.00

17,788.00

17,788.00

17,616.08

$

$

$

$

1,058,383.67

0.00

1,058,383.67

0.00

1,058,383.67

-14,210.76

0.00

1,044,172.91

0.00

AMOUNT DUE 1,044,172.91 17,616.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,616.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTROSE, REGION 3

32.0



CONTID: C15034         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15034-BID    ESTIMATE RUN 08/03/2005

PROJECT: STA R300-124                  ESTIMATE NO: 0003 08:46:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE #1 - I-70 

0005 *REMOVAL OF PAVEMENT MARKING 235.000 0.000

SF  235.000 940.00

4.00000 235.000 940.00

202-00250  
 

0010 *COVER COAT MATERIAL (TYPE I) 305,871.000 305,871.000

SY  0.000 0.00

0.47000 305,871.000 143,759.37

409-01015  
 

0015 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) DELETED BY CO #3 - UNIT PRICE CHANGE 
EMULSIFIED ASPHALT

0.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

411-10275  
 

0020 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) DECREASED QTY DUE TO CO #3-UNIT PRICE 
CHANGE

0.000 0.000

GAL 0.000 0.00

1.05000 0.000 0.00

411-10375  
 

0025 *SIGN PANEL (CLASS II) 9.000 0.000

SF  9.000 450.00

50.00000 9.000 450.00

614-00012  
 

0030 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 10.000 0.000

LF  10.000 500.00

50.00000 10.000 500.00

614-01552  
 

0035 *MOBILIZATION 0.400 0.377

L S 0.023 2,553.00

111,000.00000 0.400 44,400.00

626-00000  
 

0040 *THERMOPLASTIC PAVEMENT MARKING 230.000 0.000

SF  230.000 2,300.00

10.00000 230.000 2,300.00

627-00002  
 

0045 *EPOXY PAVEMENT MARKING 533.000 533.000

GAL 0.000 0.00

63.00000 533.000 33,579.00

627-00005  
 

0050 *FLAGGING 131.500 131.500

HOUR 0.000 0.00

22.00000 131.500 2,893.00

630-00000  
 

0055 *TRAFFIC CONTROL INSPECTION 10.000 10.000

DAY 0.000 0.00

100.00000 10.000 1,000.00

630-00007  
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PCN: 15034-BID    ESTIMATE RUN 08/03/2005

PROJECT: STA R300-124                  ESTIMATE NO: 0003 08:46:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE #1 - I-70 

0060 *TRAFFIC CONTROL MANAGEMENT 12.000 10.000

DAY 2.000 800.00

400.00000 12.000 4,800.00

630-00012  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 7.200

EACH 0.800 28.00

35.00000 8.000 280.00

630-80341  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 19.800

EACH 2.200 88.00

40.00000 22.000 880.00

630-80342  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 1.200 54.00

45.00000 12.000 540.00

630-80343  
 

0080 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.900

EACH 0.100 100.00

1,000.00000 1.000 1,000.00

630-80358  
 

0085 *PORTABLE MESSAGE SIGN PANEL 44.000 40.000

DAY 4.000 400.00

100.00000 44.000 4,400.00

630-80359  
 

0090 *DRUM CHANNELIZING DEVICE DECREASED BY CO #2 - CHANGE 
OF CHANNELIZING DEVICES

16.000 14.400

EACH 1.600 32.00

20.00000 16.000 320.00

630-80360  
 

0095 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 4.500

EACH 0.500 12.50

25.00000 5.000 125.00

630-80363  
 

0100 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DECREASED BY CO #2 - CHANGE OF CHANNELIZING DEVICES

10.000 9.000

EACH 1.000 30.00

30.00000 10.000 300.00

630-80364  
 

0105 *TRAFFIC CONE 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

630-80380  
 

0110 *MOBILE PAVEMENT MARKING ZONE 0.400 0.400

L S 0.000 0.00

4,000.00000 0.400 1,600.00

630-80510  
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PCN: 15034-BID    ESTIMATE RUN 08/03/2005

PROJECT: STA R300-124                  ESTIMATE NO: 0003 08:46:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE #1 - I-70 

0115 F/A MINOR CONTRACT REVISIONS 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0120 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0125 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0235 VERTICAL PANEL (SPECIAL) 398.000 358.200

EACH 39.800 2,189.00

55.00000 398.000 21,890.00

630-80352  
 

0245 VERTICAL PANEL (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

60.50000 0.000 0.00

630-80353  
 

0255 VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

630-80354  
 

0265 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

114,209.000 114,209.000

GAL 0.000 0.00

0.95000 114,209.000 108,498.55

411-10275  
 

0280 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

15,235.000 15,235.000

GAL 0.000 0.00

1.45000 15,235.000 22,090.75

411-10275  
 

0290 ADDED ITEM (EACH)/ ADDED ITEM: REFLECTOR (MEDIAN 
BARRIER)

0.000 0.000

EACH 0.000 0.00

13.40000 0.000 0.00

900-00007  
 

CAT 0200 $10,476.50 396,545.67CURRENT AMT 397,545.67 $$

CAT NO0201 SITE #2 - U.S. 50 

0130 *COVER COAT MATERIAL (TYPE I) 516,795.000 516,795.000

SY  0.000 0.00

0.47000 516,795.000 242,893.65

409-01015  
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PCN: 15034-BID    ESTIMATE RUN 08/03/2005

PROJECT: STA R300-124                  ESTIMATE NO: 0003 08:46:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE #2 - U.S. 50 

0135 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) DELETED BY CO #3 - UNIT PRICE CHANGE 
EMULSIFIED ASPHALT

0.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

411-10275  
 

0140 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) DECREASED QTY DUE TO CO #3-UNIT PRICE 
CHANGE

37,112.000 37,112.000

GAL 0.000 0.00

1.05000 37,112.000 38,967.60

411-10375  
 

0145 *MOBILIZATION 0.600 0.566

L S 0.034 3,774.00

111,000.00000 0.600 66,600.00

626-00000  
 

0150 *EPOXY PAVEMENT MARKING 979.000 979.000

GAL 0.000 0.00

63.00000 979.000 61,677.00

627-00005  
 

0155 *FLAGGING 718.500 718.500

HOUR 0.000 0.00

22.00000 718.500 15,807.00

630-00000  
 

0160 *TRAFFIC CONTROL INSPECTION 8.000 8.000

DAY 0.000 0.00

100.00000 8.000 800.00

630-00007  
 

0165 *TRAFFIC CONTROL MANAGEMENT 15.000 15.000

DAY 0.000 0.00

400.00000 15.000 6,000.00

630-00012  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 13.500

EACH 1.500 52.50

35.00000 15.000 525.00

630-80341  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 34.200

EACH 3.800 152.00

40.00000 38.000 1,520.00

630-80342  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 22.500

EACH 2.500 112.50

45.00000 25.000 1,125.00

630-80343  
 

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.900

EACH 0.100 100.00

1,000.00000 1.000 1,000.00

630-80358  
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PCN: 15034-BID    ESTIMATE RUN 08/03/2005

PROJECT: STA R300-124                  ESTIMATE NO: 0003 08:46:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE #2 - U.S. 50 

0190 *PORTABLE MESSAGE SIGN PANEL 51.000 51.000

DAY 0.000 0.00

100.00000 51.000 5,100.00

630-80359  
 

0195 *DRUM CHANNELIZING DEVICE DECREASED BY CO #2 - CHANGE 
OF CHANNELIZING DEVICES

32.000 28.800

EACH 3.200 64.00

20.00000 32.000 640.00

630-80360  
 

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 20.700

EACH 2.300 57.50

25.00000 23.000 575.00

630-80363  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DECREASED BY CO #2 - CHANGE OF CHANNELIZING DEVICES

30.000 12.600

EACH 1.400 42.00

30.00000 14.000 420.00

630-80364  
 

0210 *TRAFFIC CONE 6.000 5.400

EACH 0.600 9.00

15.00000 6.000 90.00

630-80380  
 

0215 *MOBILE PAVEMENT MARKING ZONE 0.600 0.600

L S 0.000 0.00

4,000.00000 0.600 2,400.00

630-80510  
 

0220 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0225 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0230 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 VERTICAL PANEL (SPECIAL) 504.000 453.600

EACH 50.400 2,772.00

55.00000 504.000 27,720.00

630-80352  
 

0250 VERTICAL PANEL (WITH LIGHT) (FLASHING) 16.000 14.400

EACH 1.600 96.80

60.50000 16.000 968.00

630-80353  
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PCN: 15034-BID    ESTIMATE RUN 08/03/2005

PROJECT: STA R300-124                  ESTIMATE NO: 0003 08:46:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE #2 - U.S. 50 

0260 VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 12.000 10.800

EACH 1.200 79.20

66.00000 12.000 792.00

630-80354  
 

0270 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

157,097.000 157,097.000

GAL 0.000 0.00

0.95000 157,097.000 149,242.15

411-10275  
 

0275 ADDED ITEM (DOLLAR)/ CO #4 - OVERWEIGHT TRUCK PENALTY 0.000 -40.000

DOL 0.000 0.00

1.00000 -40.000 -40.00

900-00006  
 

0285 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

25,528.000 25,528.000

GAL 0.000 0.00

1.45000 25,528.000 37,015.60

411-10275  
 

CAT 0201 $7,311.50 661,838.00CURRENT AMT 662,358.00 $$

PROJECT TOTAL 17,788.00 $ 1,058,383.67CURRENT AMT 1,059,903.67 $$


